FY2024 CoCBuilds NOFO TX-503 Local Application Process Timeline

Event	Date
HUD releases CoCBuilds NOFO	Friday, July 19th, 2024
CoCBuilds Intent to Apply Form due to ECHO	Tuesday, August 27th, 2024 at 5:00pm
Local Application Process Opens on ECHO's CoCBuilds webpage	Tuesday, September 24 th , 2024
Local Application Process Closes – CoCBuilds Application from Project Applicants Due to ECHO NOFO Inbox (nofo@austinecho.org)	Friday, October 25th, 2024 by 5:00pm
Application Threshold & Project Quality Review Complete	Monday, October 28th, 2024
Application Threshold & Project Quality Corrections Due to ECHO	Tuesday, October 29th, 2024 by 5:00pm
Application Scoring, Ranking, & Selection Complete	Friday, November 1st, 2024
Leadership Council Approves Selected CoCBuilds Application	Tuesday, November 5th, 2024
Selected CoCBuilds Application Posted & Applicants Notified	Tuesday, November 5th, 2024
Applicant Appeals Due	Friday, November 8th, 2024 by 6:00pm
Leadership Council Rules on Any Appeals	Tuesday, November 12th, 2024
Leadership Council Approves Final CoCBuilds Application	Tuesday, November 12th, 2024
TX-503 CoCBuilds Application Due to HUD	Thursday, November 21st, 2024 by 10:59pm CST